A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
009359 Section 4B CO #2 R1 US-12
Staked by Date Work Started Date Work Completed Date
Survey 10/14/2019
10/14/2019
Calculated by Date Checked by Date Inspector Date
Scott Busby E. Knudson Scott Busby 11/5/19
11/5/2019 11/6/2019
ITEM NO. 25

Section 4B - US-12, MP 307.07 to MP 312.56
Change Order # 2 R1

MOBILIZATION

Est.#8
Group Number 30

10/15/2019 -US-12
e Station MP 311.72 Main RT EB - See Plan GD3 and GD4, Sheet 33A and 33B

® Lump Sum quantity => 100% = $5,500.00

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0025 CO 2-MOBILIZATION 30 11/5/2019 L.S.  5500.00 322 EK 11/13/19 8
Attachments

M File Attachment

DOT Form IP 422-635ER EF
Revised 4/2009



